
TOTAL CONTRACT APPROPRIATION: TOTAL CONTINGENCY APPROPRIATION:

Totals
Rain Damaged Repair on Drainage System # 12439,069.02 4.73% $489,290.09 $9,722,660.12
Soil Sampling for EL-3 Ramp, Adjacent to Watson Property

CCO 020-00 11/15/02 $9,930.00 9,930.00 0.11%
429,139.02 4.62% $499,220.09 $9,712,730.12$25,580.00 25,580.00 0.28%CCO 019-00 11/15/02

Cancel the batter backface at Retaining Wall 1,2,3 and 5
Concrete Waste Management (SWPPP)
Maintain Electrical & Modify Temp. Signaling

Additional traffic control
Removal and relocation of Fiber Optic line at Retaining Wall No. 3
Elimination of Roadway Excavation (Slag)
Modifications on RW 8 and RW 9
Removal and Disposal of Buried Man Made Objects

189,421.10 2.04% $738,938.01 $9,473,012.20$50,000.00 50,000.00 0.54%CCO 008-00 06/24/02
139,421.10 1.50% $788,938.01 $9,423,012.20$5,000.00 5,000.00 0.05%CCO 007-00 06/24/02
134,421.10 $793,938.01 $9,418,012.200.00CCO 006-00 05/14/02
134,421.10 1.45% $793,938.01 $9,418,012.20$15,000.00 15,000.00 0.16%CCO 005-00 07/15/02
119,421.10 1.29% $808,938.01 $9,403,012.20$35,561.00 35,561.00 0.38%CCO 004-00 07/12/02
83,860.10 0.90% $844,499.01 $9,367,451.20-$14,855.90 (14,855.90) -0.16%CCO 003-00 04/11/02
98,716.00 1.06% $829,643.11 $9,382,307.10$48,716.00 48,716.00 0.52%CCO 002-00 04/12/02
50,000.00 0.54% $878,359.11 $9,333,591.1050,000.00 0.54%CCO 001-00 03/04/02 $50,000.00

Approp. Approp. Balance Amount
CCO's Contr. Fund Contract Date Account Price Contr.

Total of All % of Contingency AuthorizedAgreed Adjustment Total % ofNumber Items Force

CHANGE ORDER SUMMARY
Valley Boulevard Realignment -- Commerce Drive East 0.53 Mile -- 14HF0012
Contract No. 01-1019 -- E.L. Yeager Construction Co., Inc., License No. 140069

$9,283,591.10 $928,359.11

CCO 009-00 07/25/02 0.22% 210,173.1020,752.00-$38,750.00 $59,502.00 2.26% $718,186.01 $9,493,764.20 Upgrade the irrigation crossover
CCO 010-00 07/25/02 $39,668.00 39,668.00 0.43% 249,841.10 2.69% $678,518.01 $9,533,432.20 Reconstructing System 12 at Etiwanda

(195,720.00) 185,000.00 393,099.92 56,689.10 439,069.02

$13,501.92 13,501.92 0.15%CCO 011-00 08/28/02 263,343.02 2.84% $665,016.09 $9,546,934.12 Stirrup conflict with P/S ducts at bridge bent cap & Butt splicing revision
CCO 012-00 08/29/02 $75,000.00 75,000.00 0.81% 338,343.02 3.64% $590,016.09 $9,621,934.12 Grade discrapencies through out the project
CCO 013-01 08/05/02 -$143,090.00 $71,545.00 (71,545.00) -0.77% Cost Reduction Incentive Proposal266,798.02 2.87% $661,561.09 $9,550,389.12
CCO 014-00 10/07/02 $5,000.00 5,000.00 0.05% 271,798.02 2.93% $656,561.09 $9,555,389.12 Revising the existing SWPPP for the new sampling requirement
CCO 015-00 10/07/02 $10,000.00 10,000.00 0.11% 281,798.02 3.04% $646,561.09 $9,565,389.12 Implement a monitoring and reporting program for SWPPP
CCO 016-00 11/12/02 -$13,880.00 $85,641.00 71,761.00 0.77% 353,559.02 3.81% $574,800.09 $9,637,150.12 Replace cold plane and overlay with full structural section (EL-3)
CCO 017-00 10/15/02 $40,000.00 40,000.00 0.43% 393,559.02 4.24% $534,800.09 $9,677,150.12 Additional funds for CCO#1 - Traffic Control
CCO 018-00 11/12/02 $10,000.00 10,000.00 0.11% Remove Man Made Burried Object403,559.02 4.35% $524,800.09 $9,687,150.12



Rain Damaged Repair on Drainage System # 12 None
Soil Sampling for EL-3 Ramp, Adjacent to Watson Property None

Working
Days

Added

             No Adjustment

Notes on Change Orders

Cancel the batter backface at Retaining Wall 1,2,3 and 5
Concrete Waste Management (SWPPP)
Maintain Electrical & Modify Temp. Signaling

Additional traffic control
Removal and relocation of Fiber Optic line at Retaining Wall No. 3
Elimination of Roadway Excavation (Slag)
Modifications on RW 8 and RW 9
Removal and Disposal of Buried Man Made Objects

Deferred
None

35 working days
No Adjustment
No adjustment

Deferred
No Adjustment

Upgrade the irrigation crossover None
Reconstructing System 12 at Etiwanda None
Stirrup conflict with P/S ducts at bridge bent cap & Butt splicing revision 15 days
Grade discrapencies through out the project Defer
Cost Reduction Incentive Proposal None
Revising the existing SWPPP for the new sampling requirement None
Implement a monitoring and reporting program for SWPPP None
Replace cold plane and overlay with full structural section (EL-3) None
Additional funds for CCO#1 - Traffic Control None
Remove Man Made Burried Object None
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    Department of Public Works


